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‘ Project Overview

Fairfield/Vacaville Train Station

= Will provide Capitol
Corridor service

= Initial phase of Train
Station Specific Plan




‘ Project Overview

Peabody Road Overpass

= Enhances
public safety

= Relieves traffic
congestion

= Provides safe
crossing for vehicles,
bicycles, and
pedestrians




‘ Project Status

= Design 75% complete

= UPRR approved 100% track alignment

= Construction approach selected

= Utility work begins on Peabody Road - Summer 2012
= Peabody Road closure - mid-2013 to mid-2014

= Project complete - Spring 2015

TASK 2011 2012 2013 2014 2015

1. Project Final Design —
Utility Relocation —
Peabody Rd. Closure —
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Peabody Road Closure &
Detour Route
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‘ Peabody Closure Decision Basis

= Stakeholder input

= Safety of motorists,
pedestrians, trains, and
construction workers

= Minimize disruption to
residents, businesses,
travelers, and schools

= Limit construction impacts to
one school year

= Enhanced public safety
vehicle access

= OQverall cost




‘ Outreach Summary

" .. = Contacted more than 200
Fairfield / Vacaville potential stakeholders

TRRRSAson Brnleck = Held more than 20 meetings
with the public and interested
parties

= Hosted 3 Community Workshops

= Received approximately 50
written comments

= Provided project status updates
AT G e e via e-mail and project website




_ =4 Stakeholder Input

Neighborhoods Local Businesses

= Construction Noise Truck Deliveri
= Increased Traffic FUCK DEIVENES
= Staff Access

= Construction Schedule

Neighborhood

= Cement Hill Road ook = Public Safety

Access and Drivability ‘

= Construction Schedule
mesmmtae « Rail Impacts
~==_ . Customer Access /
Awareness / Signhage

TUSD / TAFB

= School Bus Access i
= Travel Delays B
= Safe Path of Travel :

= North Gate Entry




‘ Project Goals / Actions

= Address increased traffic congestion in the project area

= Provide public safety access

= Improve drivability and safety of designated detour route
= Create construction schedule efficiencies

= Work with local businesses to maintain customer access
and awareness

= Minimize impacts of deliveries and access to local
businesses

= Continue outreach / notification efforts through
construction



‘ Construction Activities and Timelines

Fairfield/Vacaville

= Train Station
www.fairfield.ca.gov e
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‘ Grading and Earthmoving




Sheepsfoot Dozer




‘ Roadway Grading




Concrete Forming
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g Concrete Pumping

04/22/2009




‘ Street Improvements







Surface Improvements
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‘ Questions or Comments?

= Visit the information stations and discuss with project
staff

= Visit the project website at http://www.fairfield.ca.gov

= Share your comments via e-mail at
trainstation@fairfield.ca.gov

= Call the dedicated project phone number at 707.428.7743

We welcome your questions, comments
and suggestions
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